June 21, 2012

201 - BOZEMAN STRUCTURES & BOZEMAN - EAST (I-90)
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Clarification:

Submitted: Fri, 08-Jun-2012 8:48 MDT

Revised Tue, 12-Jun-2012 11:34 MDT

Bozeman - East, IM 90-6(141)308, #7574000

Sheet 34 12 is hereby replaced. The Water Filled Barrier summary frame has
been revised. REVISED PLAN SHEET 12

Special Provision No. 37, INSTALL TEMPORARY WATER FILLED BARRIER RAIL [IM 90-
6(141)308] is hereby deleted

and replaced with the two attached special provisions, WATER FILLED BARRIER
[IM 90-6(141)308] and WATER

FILLED BARRIER-INSTALL [IM 90-6(141)308]. WATER FILLED BARRIER WATER
FILLED BARRIER-INSTALL

An addendum will be issued to revise the quantity for Item No. 606 011 350,
Water Filled Barrier to 2,030.00 LNFET

and add a new bid item, Item No. 606 011 365, Water Filled Barrier - Install,
700.00 LNFT.
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Clarification

Submitted: Thu, 14-Jun-2012 8:07 MDT

An Addendum has been posted for this project. Please click on the following
link to access the information.

ADDENDUM

To download the addendum bid file, click here. BID FILES
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Submitted: Thu, 31-May-2012 11:44 MDT
Company: Sletten Construction
Contact: Russ Robertson
Question:

After scheduling out this job, we have come to the conclusion that the amount
of time required to perform this work

has been grossly underestimated. With the amount of time provided we do not
see how it would be feasible for

someone to give you a responsible bid. This work really does require two
seasons to get completed.

Answer:

Submitted: Fri, 01-Jun-2012, 14:57 MDT

MDT has reviewed time calculations to perform the work specified; revisions
will not be made.

_2_
Submitted: Fri, 08-Jun-2012 14:32 MDT
Company: Rainier Welding Inc.

Contact: Rick Forster


ftp://ftp.mdt.mt.gov/contract/bid-packages/06_JUN_21_LETTING/201_BOZEMAN_STRUC_BOZEMAN-E/_UPDATED_060812_PLAN_SHEET-14.PDF
ftp://ftp.mdt.mt.gov/contract/bid-packages/06_JUN_21_LETTING/201_BOZEMAN_STRUC_BOZEMAN-E/_UPDATED_060812_WATER_FILLED_BARRIER.PDF
ftp://ftp.mdt.mt.gov/contract/bid-packages/06_JUN_21_LETTING/201_BOZEMAN_STRUC_BOZEMAN-E/_UPDATED_060812_PLAN_SHEET-12.PDF
ftp://ftp.mdt.mt.gov/contract/bid-packages/06_JUN_21_LETTING/201_BOZEMAN_STRUC_BOZEMAN-E/_UPDATED_060812_PLAN_SHEET-12.PDF
ftp://ftp.mdt.mt.gov/contract/bid-packages/06_JUN_21_LETTING/201_BOZEMAN_STRUC_BOZEMAN-E/_ADDENDUM.PDF
ftp://ftp.mdt.mt.gov/contract/bid-files/

Question:

Special Provisions, Page 20 Materials

1) Painting-Do you want two coats, 2 part Epoxy with a 12 mil DFT and a Field
Top Coat? 12 mils of Paint will get

badly beat up in handling. We have been putting on one coat shop coat for
other States with Finish Paint in field

after welding and handling..works well. Does the inside of the column casing
get any paint?

Construction

2) It says restraints will not be allowed to pass through the columns. We
have been drilling a hole thru column

jackets and welding a nut on the inside allowing contractor to run all thread
thru to concrete column and being

able to adjust. Can cut off all thread after groutings and weld around.
Putting spacers inside makes it real hard

to mate two sides. We have done probably 10,000 column jackets or more for
many States and have a lot of

experience if you have any questions. Thanks.

Answer:

Submitted: Mon, 11-Jun-2012 11:50 MDT

1) Paint steel casing in accordance with the Special Provision “Steel Column
Casings” page 20. See Standard

Specifications page 275 paragraph 559.03.8, “Painting Steel Pile or Steel
Pipe Pile” and page 442, paragraph

B. 3. “Epoxy Paint for Pipe Pile” for casing painting requirements. No Paint
required on the inside of the column
casing.

2) MDT has used this casing detail and specification in the past and will
require construction of casing to be in

accordance with the Special Provisions “Steel Column Casings” page 20.
“Restraints will not be allowed to pass

through the columns”.
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Submitted: Mon, 11-Jun-2012 08:56 MDT
Company: Frontier West, LLC
Contact: Mike Murphy
Question:

Could you please post the full set of as-builts for the existing bridge.
Answer:

Submitted: Mon, 11-Jun-2012 15:35 MDT

As-built drawings for the structures for this contract are linked here: AS-
BUILTS

MDT provides the as-built drawings for informational purposes only. They do
not include drawings for modifications

to the structures, such as joint replacements and guardrail revisions and may
not completely represent current

conditions. Thus, some of the information contained in these documents may
be out of date or not applicable with
regard to the advertised project. The contractor should not rely solely on

the as-built drawings provided for bidding


ftp://ftp.mdt.mt.gov/contract/contractors/BOZEMAN_STR_BOZEMAN_EAST_AS_BUILTS/
ftp://ftp.mdt.mt.gov/contract/contractors/BOZEMAN_STR_BOZEMAN_EAST_AS_BUILTS/

purposes nor does any data in these files supersede the data in the contract
documents.

_4_

Submitted: Wed, 20-Jun-2012 11:16 MDT

Company: Mountain West Holding Company

Contact: Devin

Question:

Regarding Special Provision 37 - Install Temporary water filled barrier Rail

[IM 90-6(141)308

What is the make and model of the state-furnished water-filled barriers?
Answer:

Submitted: Wed. 20-Jun-2012 13:57 MDT

Energy Absorption Systems Triton TL-2 and TL-3 are both available.

202 - LIBBY - WEST

No Questions at this time.

203 - MACDONALD PASS - WEST

No Questions at this time.

204 - BULL LAKE - SOUTH & LIBBY - NE

No Questions at this time.

205 - AMHERST-HARR TO CONT DR - BUTTE

_1_

Submitted: Wed, 30-May-2012 10:07 MDT
Company: Jim Gilman Excavating, Inc.
Contact: Paul Thompson
Question:

This project requires 3/8 grade S plant mix which is a new spec that has not
been used in the Butte area before.

Even though this material would be expected to come from a commercial source,
there are not aggregates or mix

designs available for this material. If MDT follows the usual procedure,
contract time would start in late July. This

would not allow time for the crushing, mix design, and mix design review
necessary for the 3/8 grade S plant mix.

Will MDT allow flex time to 9-10-2012 on this project?

Answer:

Submitted: Thu, 31-May-2012 9:00 MDT

Special Provision 2 - Contract Time is hereby replaced with the following:

CONTRACT TIME - FLEX TIME PROCEED DATE [108] (Revised 1-20-10)
General. This provision modifies Subsection 108.02 of the Standard
Specifications.

BTN



B. Notice to Proceed. The notice to proceed will be issued with an
effective date of 9-4-12. The Contractor

may change the notice to proceed date by submitting written
notification to the Project Manager at least ten

calendar days in advance of the date selected. 1Include an updated
schedule with the notification.
C. Contract Time. Contract time assessment will begin on the notice to

proceed date issued by the Department
or as changed by the Contractor, whichever is earlier. Work is to be
completed in 45 working days.

206 - ROSTAD RANCH WETLAND

_1_

Submitted: Thu, 14-Jun-2012 16:38 MDT
Company: Wickens Const.

Contact: Ryan Durbin
Question:

The Willow Cuttings speced in the project? Do they need to be rooted
cuttings or straight cuttings not rooted.

Answer:

Submitted: Fri, 15-Jun-2012 8:29 MDT

The willow cuttings provided in the specifications are straight cuttings
without roots.

_2_

Submitted: Fri, 15-Jun-2012 10:58 MDT
Company: Helena Sand & Gravel
Contact: Ken Frost
Question:

The plans provided are labeled Not To Scale. Can you provide Geopak Files,
.dwg files, or plans that are to scale?

Answer:

Submitted: Mon, 17-Jun-2012 9:22 MDT

The design files for the requested project are posted on the MDT FTP site for
your use at: DESIGN FILES

The requested files do not represent the staked project, but are only design
files. The Department cannot

guarantee the accuracy of the electronic data, particularly as it may be
called up by your computer, nor does

any data in these files supersede the data in the contract documents.

In addition, the Department will not make any revisions to the electronic
files pertaining to the staked project,

change ordered work, or changes that are made during construction to fit
field conditions.

_3_

Submitted: Fri, 15-Jun-2012 13:47 MDT
Company: Thompson Contracting Inc
Contact: Levi Thompson

Question:


ftp://ftp.mdt.mt.gov/contract/contractors/ROSTAD_RANCH_WETLAND_GEOPAK/

In the special provisions, the contract time is listed as a calander day
contract.

1. Is the notice to proceed date flexable?

2. Will calander days continue to run during the no work period?

Answer:

Submitted: Mon. 18-Jun-2012 10:55 MDT

1. The Notice to Proceed Date is not a flex date; Calendar Day charges will
begin on July 30, 2012.

2. No.



